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Location: 04-SF-80-13.2 / 13.9
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Run date

Time

Reviewer: Wright, Doug 18-Aug-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 126 Date: 05-Aug-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 331

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the North East tower shaft , & work
on the North tower shaft . They started at 7:00 AM.

Tony , Steve , & Barry had to work on the gantry . Crews had to mobilize the gantry East , lower
the spreader beam above the barge , service the gantry , & work on the strands . Crews started at 7:15
AM. They were done at 5:10 PM. Crews left at 5:20 PM.

Carlos , & Joshua had to work on the top of the North tower shaft . Crews had to remove the pins to
release the gantry . They started at 7:15 AM. They were done at 7:45 AM.

After that , crews had to pull the hooking plates . They had to hook the plates to the tower crane ,
remove the bolts , & pull them out of the site . Crews started at 8:00 AM. They were done at 10:20 AM.

Then , crews joined the other crews on the gantry .

Jacob , Augie , & Kevin had to work on the inner bearing plates for the North tower . Crews had to
prepare their tools & equipment . They were done at 8:00 AM. Crews started to place the bearing plates at
8:10 AM. , place washers & nuts . Crews were done at 10:00 PM.

After that , crews had to work on the adjustment & alignment system on the North tower shaft . They
had to place the brackets , & jacks . Crews were done at 1:00 PM.

In the afternoon , crews had to place the outer bearing plates , place washers , & nuts , prepare the
washers & nuts for the East shaft tower , raise the hydraulic jacks on the West tower & place shims under
the jacks , remove the shrinking sleeves & break the plastic bolts for the East tower shaft ( CCO 36 - S 1 )
They started at 1:15 PM. Crews were done at 5:10 PM. They left at 5:20 PM.
For CCO 36 - S 1 for Augie & Jacob 0.5 hour each .
.

Earl & Ian came to the site at 9:25 AM. Crews had to work on the East & West shear plates .
They had to weld 4 lifting lugs on each of the shear base plates . Crews had to prepare their tools &
equipment They were done at 11:00 AM.

Earl started on the West shear plate . crews had to grind the top surface of the base plates & the
lugs to remove the primer coat . Earl started to weld the 1st lifting lug on the East face of the West shear
plate at 12:40 PM. Crews were done welding 2 lifting lugs at 3:30 PM.

After that , crews had to work on the West lifting lugs on the East shear plate . Crews were done
welding one lug at 4:50 PM. They had to wrap up their tools & equipment . Crews left at 5:00 PM.
3 lifting lugs were completed , 5 lugs left for tomorrow .
Smith Emery QC Michael Johnson was on the site .

ABF surveyors came to the site at 9:30 AM. Crews had to survey the West tower shaft . They
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started at 9:40 AM. Crews were done at 3:10 PM.
Nicholas was operating the Favco tower crane .

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

5.00

002201

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN MURPHYIronworker 5.00 2.00 0.00 7.00

FOR EARL CLAYBORNIronworker 5.00 2.00 0.00 7.00

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH LEFTERIS DENNISSurveyor 8.00 0.00 0.00 8.00

APP MICHAEL BONNICISurveyor 8.00 0.00 0.00 8.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM JOSUE GALVANIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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